Global Academic Journal of Economics and Business

Available online at https://www.gajrc.com
DOI: https://doi.org/10.36348/gajeb.2026.v08i06.006

OPEN ACCESS



ISSN: 2706-9001 (P)
ISSN: 2707-2584 (O)

Original Research Article

Supply Chain Compliance and Customs Process Optimization for Drilling Equipment Mobilization in Saudi Arabia

Zuhair Safwan[1*]
Research Scholar

***Corresponding Author**
Zuhair Safwan
Research Scholar

Article History
Received: 29.08.2026
Accepted: 26.10.2026
Published: 03.11.2026

Abstract: Drilling equipment mobilization depends on coordinated compliance, border procedures and technical acceptance. This paper develops a conceptual framework for improving these interfaces in Saudi Arabia. A purposive integrative review combines peer reviewed research on trade time, logistics reliability, resilience and digital COORDINATION with primary Saudi and international guidance. Published Logistics Performance Index scores supply national context without being interpreted as drilling shipment observations. The analysis separates equipment classification, documentary readiness, product conformity, customs treatment, release and availability for operational use. A proposed framework connects these decisions through controlled records, accountable preparation and exception feedback. Three tables define compliance questions, performance measures and mobilization gates; a graph and schematic support interpretation. The paper identifies early uncertainty resolution, shared equipment identity and separate milestone measurement as testable propositions. No original shipment dataset, causal effect or clearance savings estimate is claimed. The contribution is a practical measurement and research agenda for dependable industrial logistics aligned with Vision 2030.

Keywords: Drilling Equipment, Customs Compliance, Mobilization, Saudi Arabia, Trade Facilitation, Supply Chain, Vision 2030.

Copyright © 2026 The Author(s): This is an open-access article distributed under the terms of the Creative Commons Attribution **4.0 International License (CC BY-NC 4.0)** which permits unrestricted use, distribution, and reproduction in any medium for non-commercial use provided the original author and source are credited.

1. INTRODUCTION

Drilling equipment mobilization connects international procurement with a tightly sequenced operational schedule. A shipment can arrive at a Saudi port on time yet remain unavailable for drilling because its declaration, conformity evidence, inland movement or technical acceptance is incomplete. This creates a management problem extending beyond freight transit. Companies must coordinate the legal identity of goods, their physical configuration and their intended operational use before treating arrival as successful mobilization.

The equipment population is heterogeneous. A mobilization package may contain machinery, replacement components, electrical devices, lifting accessories and consumable materials. These items can follow different regulatory pathways and have different operational consequences if delayed. A single description such as drilling equipment does not establish classification or certification requirements. The relevant unit of planning is therefore the identifiable item within a complete operating package, connected to the activity it enables and the evidence needed for its lawful movement.

Saudi Vision 2030 provides a development context emphasizing logistics capability and industrial participation (Saudi Vision 2030, n.d.). For

drilling services, this connection concerns dependable access to equipment, responsible compliance and opportunities for local repair and supply. Faster border procedures can support these objectives, but they cannot compensate for incorrect supplier information or equipment that fails technical acceptance. Improvement requires coordination between authorities, importers, brokers, carriers and operating teams rather than attention to one clearance milestone alone.

This paper asks how supply chain compliance and customs process design can improve drilling equipment mobilization in Saudi Arabia. It examines classification, documentary readiness, product conformity, customs treatment, digital coordination and performance measurement. The contribution is a proposed compliance to mobilization framework linking these functions. Published national logistics evidence supplies context, while the proposed indicators identify information needed for future enterprise research. No proprietary shipment records, broker interviews or measured optimization results are claimed.

2. REVIEW METHODOLOGY

The study uses a purposive integrative review suited to a question spanning trade facilitation, supply chain management and technical compliance. Snyder (2019) emphasizes matching review methods to the question and the available evidence. Sources were located through targeted searches of publisher websites and primary institutional portals. Search terms combined Saudi Arabia, drilling equipment, mobilization, customs clearance, temporary admission, product conformity, trade facilitation and supply chain visibility. Subscription database searches were not performed.

Inclusion required traceable authorship, relevance to a mobilization mechanism and inspectable publication information. Peer reviewed studies were selected for trade time, logistics performance, resilience and digital coordination. Official sources described their own procedures, services or reported indicators. Promotional claims without identifiable support were excluded. Foundational studies were retained where they explained mechanisms still relevant to cross border logistics. This approach does not establish exhaustive literature coverage or establish numerical screening totals.

Evidence appraisal distinguished national statistical relationships from shipment level processes. A trade study can establish why time and reliability matter without estimating drilling downtime in Saudi Arabia. Similarly, an official service page describes an available procedure but does not prove that every application follows the same duration. Extraction focused on the process addressed, responsible parties, evidence requirements, decision enabled and inference limit. These fields informed a thematic synthesis and the proposed framework.

The numerical component uses Saudi Arabia's published 2023 Logistics Performance Index scores, reproduced in Figure 1 (World Bank, 2023). These survey based national measures provide context; they are not customs release times or observations of drilling consignments. No causal analysis or regression is undertaken. Tables 1 to 3 are author designed analytical matrices. Their controls and indicators require validation against actual equipment, contracts and applicable requirements before operational adoption.

Official information was reviewed in October 2026. Where public pages differ, the difference is retained as an information governance issue rather than silently reconciled. The review does not assign universal tariff rates, certification obligations or temporary admission entitlements to all drilling equipment. Those decisions require item specific evidence and confirmation through the relevant authority or authorized service channel. The study's principal limitation is the absence of transaction records connecting document readiness, release, transport and operational acceptance.

3. Mobilization Requirements and Compliance Interfaces

Trade research explains why logistics quality involves more than direct transportation cost. Hummels and Schaur (2013) examine the value of faster delivery, particularly for time sensitive parts and components. Hausman, Lee and Subramanian (2013) consider time, cost and reliability within trade logistics. These studies support attention to delay variability, but their estimates cannot be converted into Saudi drilling cost savings without additional evidence. A critical replacement part may have a different consequence from routine stock replenishment.

Trade facilitation also combines physical and administrative capabilities. Portugal-Perez and Wilson (2012) identify complementary roles for hard and soft infrastructure, while Wilson, Mann and Otsuki (2005) examine several dimensions of facilitation. The implication for mobilization is that a capable terminal still needs reliable information and coordinated processes. The WTO (2021) review provides historical Saudi trade context, while the Trade Facilitation Agreement addresses pre-arrival processing, risk management and release procedures (WTO, 2017). These references frame the analysis

without guaranteeing an individual shipment's treatment.

The first interface is classification. ZATCA's tariff inquiry allows searches using a code, description or tariff section (ZATCA, n.d.-d). Planning should begin with technical specifications and intended function rather than a convenient commercial label. A machine assembly and its separately imported components may require different assessments. The proposed equipment register links each item to its classification rationale and supporting evidence. Classification uncertainty should be resolved before booking decisions make correction expensive; the register itself is not an authoritative ruling.

Advance rulings may support this preparation where the relevant service and applicant eligibility apply. ZATCA identifies tariff classification, preferential origin and customs valuation as request categories and specifies supporting information (ZATCA, n.d.-a). A ruling process should be considered for consequential uncertainty rather than treated as a shortcut available automatically to every importer. Internal approval should distinguish the classification proposed by a supplier from a competent review or an authority's determination. Changes in equipment configuration must trigger reassessment.

Documentary readiness forms the second interface. ZATCA's import instructions identify a commercial invoice, transport documentation and origin information, with additional requirements depending on the goods (ZATCA, n.d.-c). The compliance task is to reconcile the evidence across documents. Quantities, descriptions, ownership and other relevant details should represent the same physical consignment. Missing technical information can undermine both customs assessment and product conformity. A broker cannot consistently compensate for ambiguous specifications received only after dispatch.

Product conformity is a separate decision stream. SASO distinguishes product registration, conformity evidence, shipment certification and self declaration within its platform services (SASO, n.d.-b). Its commercial shipment certificate service links issuance to product registration and the relevant conformity certificate or declaration (SASO, n.d.-a). These descriptions do not establish that every drilling item follows an identical route. Table 1 therefore identifies questions for applicability assessment rather than assigning universal certificates. Supplier test records can support assessment without necessarily replacing required Saudi evidence.

Temporary admission adds obligations extending beyond entry. ZATCA's guidance addresses eligible goods and conditions for temporary admission, including machinery and heavy equipment under specified circumstances (ZATCA, n.d.-e). Firms must confirm applicability, guarantees, approved use and subsequent treatment. Equipment imported for a project should not be assumed automatically eligible because it is rented or expected to leave later. The asset record should connect the entry decision with deadlines, location and evidence supporting re-export or another authorized outcome.

ATA Carnet treatment also requires careful distinction. ZATCA offers a pre-approval service for goods entering under an ATA Carnet (ZATCA, n.d.-b). Availability of that service does not prove that a particular drilling package qualifies. The company should establish the appropriate customs procedure through competent review before relying on it in a bid or transport plan. In either route, identifying goods consistently at entry and exit is essential to reconciling the transaction and retaining a defensible audit trail.

Table 1: Compliance interfaces and planning questions

Interface	Required assessment	Evidence owner
Classification	Function, configuration and applicable tariff item	Customs lead with engineering input
Documents	Consistency between goods, invoice and transport records	Procurement and authorized broker
Conformity	Applicable product and shipment pathway	Compliance lead with supplier evidence
Temporary movement	Eligibility, obligations and final disposition	Importer and asset custodian
Operating acceptance	Identity, condition and approved technical checks	Receiving and operations teams

Author synthesis informed by ZATCA, SASO and Aramco guidance. Requirements must be checked for each item; this is not a universal import checklist.

4. Data and Coordination Foundation

The proposed data architecture connects an equipment master register to shipment and operational records. Each item needs a stable identifier, technical description, configuration, supplier, custodian and supporting documents. Serial numbers should be recorded where available and relevant; components without serial numbers require another appropriate identification method. One mobilization package may contain several shipments, and one shipment may support several operating tasks. Preserving these relationships prevents a released container from being mistaken for a complete operational package.

Data ownership should be explicit. Engineering confirms technical identity and acceptance criteria; procurement secures supplier evidence; the customs function coordinates declarations; logistics manages physical movement; operations confirms availability for use. These responsibilities may sit in different organizations. The importer and broker need a documented agreement on submission authority, correction handling and escalation. Assigning one owner to each unresolved exception is more useful than assuming that a shared platform creates shared accountability.

Version control is equally important. A revised packing list can invalidate an earlier document check, and a replacement component can change the conformity assessment. The system should retain the previous version, approval history and reason for change. Material changes after dispatch require a controlled review rather than informal updates to one spreadsheet. Access restrictions protect commercial information while enabling the responsible parties to see the evidence needed for their decisions. Integration should reduce duplicate entry without weakening review.

Digital supply chain research highlights opportunities for traceability and coordination. Pournader *et al*., (2020), Queiroz *et al*., (2020) and Dutta *et al*., (2020) examine blockchain applications and implementation challenges. Their work supports examining trust and information sharing, but does not demonstrate that blockchain reduces Saudi customs delays. An ordinary controlled database may be adequate where participants accept a responsible record owner. More complex technology is justified only when a defined coordination problem and governance arrangement make its additional cost worthwhile.

Aramco's supplier guidance distinguishes qualification from an assured award of business (Aramco, n.d.). The analogous mobilization distinction is between customs release and permission to operate equipment under customer requirements. Technical inspections, site readiness and contractual acceptance can remain unresolved after entry. Linking shipment status to operating acceptance prevents procurement teams from reporting success too early. The endpoint should be defined in the relevant contract and procedure rather than inferred from a customs notification.

5. Published Evidence and Process Measurement

Figure 1 presents six Saudi national logistics component scores from the World Bank's 2023 report. Customs is reported at 3.0, infrastructure at 3.6, international shipments and logistics competence at 3.3, timeliness at 3.6, and tracking at 3.5; the overall score is 3.4 (World Bank, 2023). These values show variation between dimensions but cannot identify drilling equipment bottlenecks or measure a reform's effect. Their useful role is to motivate separate enterprise measures instead of a single broad performance label.




Figure 1: Saudi logistics component scores in 2023.

Source: World Bank (2023), Appendix 1. National survey measures; no drilling clearance times are implied

Release measurement needs carefully defined boundaries. The WCO Time Release Study guide measures movement from arrival to physical release and encourages coordinated analysis across border participants (WCO, 2025). For this paper, that boundary should remain distinct from purchase order issuance, departure and equipment acceptance at the rig. The proposed dashboard records these milestones separately. Otherwise, a change in freight transit or site inspection can be incorrectly attributed to customs, and administrative improvements can be hidden within total mobilization time.

The pre-arrival evidence illustrates why current source control matters. ZATCA's import instructions refer to submitting documentation at least 48 hours before arrival, whereas its November 2024 announcement specifies 72 hours (ZATCA, n.d.-c; ZATCA, 2024). The appropriate response is to confirm the current requirement for the relevant movement and record the source, date and responsible reviewer. A company should plan sufficiently early to resolve deficiencies; it should not interpret either statement as permission to submit incomplete evidence until the last moment.

Table 2 proposes indicators covering readiness, release, rework and operational acceptance. Median duration summarizes a typical case, while upper percentiles can expose the difficult cases that disrupt schedules. Measures should be segmented by equipment type, port, customs procedure and transport mode where records permit. Open shipments must remain visible, because a report based only on completed cases can conceal the longest unresolved delays. No target values are asserted without a baseline and an agreed operational purpose.

Table 2: Proposed mobilization performance measures

Measure	Definition	Interpretation limit
Document readiness	Complete approved packages before applicable submission point / packages due	Define completeness and retain exceptions.
Release duration	Elapsed time from recorded arrival to physical release	Separate other transport and site intervals.
Documentary rework	Submissions requiring correction / submissions assessed	Distinguish supplier and authority causes.
Operational readiness	Time from release to accepted availability for use	Customs release is not technical acceptance.
Temporary closure	Movements with reconciled disposition / movements due	Do not exclude overdue unresolved cases.

Author proposed indicators. Percentages multiply the stated ratio by 100; zero denominators are not applicable. WCO (2025) informs release measurement.

Cause attribution should distinguish observation from judgment. A document correction, physical inspection or terminal movement can be timestamped. Determining why it occurred may require review of specifications, messages and decisions. Several causes may interact, and assigning every delay to the last institution holding the goods can misrepresent responsibility. The proposed register records primary and contributing causes with supporting evidence. Disputed classifications remain identified for review rather than being forced into a convenient performance category.

6. Proposed Framework for Saudi Drilling Equipment Mobilization

Figure 2 links equipment definition, compliance preparation, pre-arrival coordination, physical release and operational acceptance. Exceptions return to the responsible control point, while completed transactions inform future planning. The framework treats optimization as reducing avoidable rework and uncertainty subject to compliance and technical constraints. It does not recommend circumventing inspection, understating value or selecting a code solely because it has a lower duty. A faster process is useful only when the goods and declarations remain defensible.

The equipment definition stage establishes the operating requirement and identifies the complete package. Operations should specify which items prevent task commencement and which can arrive later. Engineering then confirms specifications, interfaces and acceptance evidence. This criticality distinction supports sequencing: a missing inexpensive connector can prevent use of an otherwise expensive assembly. Procurement value is therefore an unreliable proxy for mobilization consequence. The resulting register provides the basis for classification and supplier documentation.

Compliance preparation establishes the applicable customs treatment and product pathway before shipment. The review should confirm unresolved questions, evidence owners and dependencies requiring external decisions. Table 3 identifies proposed control gates. A gate can be approved, conditional or held, but conditional

approval needs an explicit reason and authorized treatment of the remaining issue. Informal promises of later documents should not become unrecorded substitutes for requirements. Where shipment remains necessary, management must understand the consequences within applicable rules.

Pre-arrival coordination brings together declarations, carrier information, approvals and expected physical handling. Information should be submitted through the appropriate channel with confirmation retained. The broker should receive a consistent equipment package rather than disconnected files from several teams. Changes in arrival time should trigger review of submission planning, while changes in cargo require technical and documentary reconciliation. The key objective is to move uncertainty upstream, where it can be addressed before goods occupy scarce terminal space.

Physical release and inland mobilization should remain connected but separately measured. Release does not establish that suitable transport, unloading arrangements or site access exist. Heavy or unusual equipment requires assessment against actual dimensions and movement conditions. Receiving personnel should check identity and condition before closing the shipment record. Damage, missing items and discrepancies require escalation. Equipment acceptance follows the approved technical process, with customs evidence linked for traceability but never substituted for engineering checks.

Temporary movements require an additional closure loop. The custodian records equipment location, approved use and the evidence needed for eventual disposition. Re-export planning should begin before expiry makes the remaining work urgent. Records should connect the outgoing goods to the original admission and document unresolved differences. Transfers, repairs or changes in intended use may require further review. Closing a transport booking is not the same as closing the customs obligation; each needs its own evidence and accountable owner.




Figure 2: Proposed compliance to mobilization framework. Author conceptual design. Arrows show coordination and feedback, not estimated effects

Table 3: Proposed mobilization control gates

Gate	Release evidence	Accountable decision
Equipment definition	Complete package and verified technical identity	Approve the mobilization scope.
Compliance preparation	Applicable pathway and unresolved issues recorded	Approve or hold shipment preparation.
Pre-arrival coordination	Consistent approved records and submission confirmation	Authorize the planned movement.

Operational acceptance	Receiving checks and technical acceptance completed	Confirm availability for approved use.

Author proposed gates. Approval authority depends on applicable procedures; unresolved customs obligations remain tracked after technical acceptance.

7. Implementation Priorities and Discussion

Resilience research helps explain why optimizing one activity is insufficient. Christopher and Peck (2004) discuss supply chain vulnerability, Tang (2006) examines risk management strategies, and Ivanov and Dolgui (2020) consider viability across interconnected networks. Applied here, improvements must preserve alternatives where a dependency fails. This may involve qualified local repair, compatible substitute equipment or revised shipment sequencing, subject to technical approval. The review proposes these options without claiming that any particular arrangement is available or economical for every Saudi contractor.

Implementation should begin with selected equipment families and a limited number of recurring movements. Participating organizations should agree milestone definitions, approval authority and exception categories before choosing software. Baseline records can reveal whether documentation arrives late, classification remains uncertain or technical acceptance dominates the schedule. The pilot should prioritize consequential and repeated failures rather than digitize every existing field. Workers and brokers should be able to identify unnecessary entry and ambiguous responsibility during the pilot.

An operational example clarifies the approach. If a pump package arrives without a component necessary for connection, customs release may proceed for the goods actually presented while the operating task remains blocked. The framework records both outcomes and examines package definition, supplier reconciliation and receiving checks. It does not classify the full disruption as customs delay. This is an illustrative scenario, not an observed Saudi shipment. Its purpose is to show how milestone definitions change diagnosis and corrective action.

Economic assessment should include freight, handling, document correction, storage, equipment unavailability and the cost of additional controls. Avoided delay can be valued only where the relevant operating consequence is supported. Faster air transport may be rational for a critical component but wasteful where certification remains unresolved. Decisions should therefore compare the entire feasible pathway rather than isolated carrier quotations. Savings forecasts must identify assumptions, including whether a delayed item actually determines task commencement.

Optimization can be formulated as a constrained planning problem rather than a promise of minimum clearance time. The objective is to reduce expected mobilization cost, including uncertainty, while satisfying confirmed regulatory requirements, technical acceptance and the required operating sequence. Candidate decisions include dispatch timing, transport mode, package consolidation and contingency stock. A feasible option must preserve the evidence and approvals necessary for its route. Because this review lacks shipment distributions and verified cost parameters, it does not solve that problem numerically. It instead identifies the records a company would need before comparing feasible alternatives on a defensible basis.

A useful exception review asks where information first became inconsistent, when the inconsistency was detected and which decision could have prevented recurrence. If an invoice describes a component differently from the technical register, correcting the declaration may resolve the immediate submission while leaving supplier document controls unchanged. The corrective response should therefore include the originating process and verify the next comparable transaction. Repeated manual corrections are evidence of a weak interface even when each shipment ultimately clears. Maintaining both correction history and current approved records allows teams to distinguish temporary recovery from sustained process improvement.

Package consolidation creates another tradeoff. Combining items can reduce handling and administrative work, yet one unresolved item may complicate the movement of otherwise ready equipment. Splitting packages may protect critical deliveries while creating additional shipments, costs and reconciliation effort. The appropriate choice depends on actual procedures, equipment dependencies and evidence readiness. Managers should examine these conditions before treating consolidation as universally efficient. A proposed planning record would document the reason for the selected configuration, the consequences of a missing item and the approved fallback. This makes scheduling assumptions visible to the parties responsible for completing the operational package.

Comparisons should also retain unsuccessful movements, because excluding cancelled or unresolved shipments can make an apparently efficient pathway look better than its actual operational performance.

A future field study could compare similar movements before and after implementing the control gates. Analysis should account for cargo type, procedure, mode, port and changes in operating demand. Relevant outcomes include first submission quality, release duration, rework and time to accepted use. A phased introduction across comparable groups may support stronger inference than an uncontrolled comparison. Qualitative interviews can explain how responsibilities and document quality influence outcomes, while confidential identifiers should be protected.

The framework produces three testable propositions. First, earlier resolution of classification and conformity uncertainty should reduce avoidable documentary rework. Second, shared equipment identity and change control should improve agreement between declarations, goods and acceptance records. Third, separating release from operating readiness should improve the targeting of corrective interventions. These propositions are conceptual contributions; the review does not establish their effect sizes. Independent verification of records is needed before reported dashboard improvements can be interpreted as operational gains.

Limitations include purposive source selection, limited access to some research and the absence of drilling shipment microdata. Public national measures do not rank enterprise barriers. Service pages may be updated unevenly, and applicability depends on goods and procedures. The framework also assumes participating organizations can share reliable information, which requires governance and contractual arrangements. These limits make field testing essential. They do not justify replacing missing evidence with estimated clearance savings or an unsupported optimized schedule.

8. CONCLUSION

Supply chain compliance and customs optimization should be managed as one coordinated mobilization process with distinct decision boundaries. Equipment identity, classification, conformity evidence and customs treatment influence documentary readiness, while transport and technical acceptance determine whether released goods become usable assets. The proposed framework makes these dependencies visible through control gates, consistent records and separate performance measures. For Saudi drilling services, the practical contribution to Vision 2030 is more dependable logistics and operational capability. Published evidence supports the framework's rationale, but shipment level evaluation is needed to demonstrate reduced rework, improved reliability and measurable economic value.

DECLARATIONS

Study Type:

Conceptual review with published secondary evidence. No participants or confidential shipment records were used. Funding, competing interests, affiliation and correspondence details require author confirmation before submission. The proposed framework has not been tested against drilling mobilization records.

REFERENCES

- Aramco. (n.d.). Become a supplier. Accessed October 12, 2026. Official source
- Christopher, M., & Peck, H. (2004). Building the resilient supply chain. The International Journal of Logistics Management, 15(2), 1–14. https://doi.org/10.1108/09574090410700275
- Dutta, P., Choi, T.-M., Somani, S., & Butala, R. (2020). Blockchain technology in supply chain operations: Applications, challenges and research opportunities. Transportation Research Part E, 142, 102067. https://doi.org/10.1016/j.tre.2020.102067
- Hausman, W. H., Lee, H. L., & Subramanian, U. (2013). The impact of logistics performance on trade. Production and Operations Management, 22(2), 236–252. https://doi.org/10.1111/j.1937-5956.2011.01312.x
- Hummels, D. L., & Schaur, G. (2013). Time as a trade barrier. American Economic Review, 103(7), 2935–2959. https://doi.org/10.1257/aer.103.7.2935
- Ivanov, D., & Dolgui, A. (2020). Viability of intertwined supply networks: Extending the supply chain resilience angles towards survivability. A position paper motivated by COVID-19 outbreak. International Journal of Production Research, 58(10), 2904–2915. https://doi.org/10.1080/00207543.2020.1750727
- Portugal-Perez, A., & Wilson, J. S. (2012). Export performance and trade facilitation reform: Hard and soft infrastructure. World Development, 40(7), 1295–1307. https://doi.org/10.1016/j.worlddev.2011.12.002
- Pournader, M., Shi, Y., Seuring, S., & Koh, S. C. L. (2020). Blockchain applications in supply chains, transport and logistics: A systematic review of the literature. International Journal of Production Research, 58(7), 2063–2081. https://doi.org/10.1080/00207543.2019.1650976
- Queiroz, M. M., Telles, R., & Bonilla, S. H. (2020). Blockchain and supply chain management integration: A systematic review of the literature. Supply Chain Management: An International

Journal, 25(2), 241–254. https://doi.org/10.1108/SCM-03-2018-0143

- Saudi Standards, Metrology and Quality Organization [SASO]. (n.d.-a). Issuing a shipment certificate for imported products (commercial products). Accessed October 12, 2026. Official source
- SASO. (n.d.-b). Products tracking. Accessed October 12, 2026. Official source
- Saudi Vision 2030. (n.d.). Vision 2030. Accessed October 12, 2026. Official source
- Snyder, H. (2019). Literature review as a research methodology: An overview and guidelines. Journal of Business Research, 104, 333–339. https://doi.org/10.1016/j.jbusres.2019.07.039
- Tang, C. S. (2006). Perspectives in supply chain risk management. International Journal of Production Economics, 103(2), 451–488. https://doi.org/10.1016/j.ijpe.2005.12.006
- Wilson, J. S., Mann, C. L., & Otsuki, T. (2005). Assessing the benefits of trade facilitation: A global perspective. The World Economy, 28(6), 841–871. https://doi.org/10.1111/j.1467-9701.2005.00709.x
- World Bank. (2023). Connecting to Compete 2023: Trade logistics in an uncertain global economy—The Logistics Performance Index and its indicators. Official source
- World Customs Organization [WCO]. (2025). Time Release Study Guide. Version 4. Official source
- World Trade Organization [WTO]. (2017). Agreement on Trade Facilitation. Entered into force February 22, 2017. Official source
- WTO. (2021). Trade Policy Review: The Kingdom of Saudi Arabia. Secretariat report WT/TPR/S/407. Official source
- Zakat, Tax and Customs Authority [ZATCA]. (2024). Customs declaration required 72 hours before arrival. November 26. Official source
- ZATCA. (n.d.-a). Customs advance rulings issuance. Accessed October 12, 2026. Official source
- ZATCA. (n.d.-b). Temporary admission using ATA Carnet. Accessed October 12, 2026. Official source
- ZATCA. (n.d.-c). Import instructions. Accessed October 12, 2026. Official source
- ZATCA. (n.d.-d). Integrated customs tariff inquiry. Accessed October 12, 2026. Official source
- ZATCA. (n.d.-e). Temporary admission [Arabic guidance]. Accessed October 12, 2026. Official source